Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
AAF PuSPS
1AFCCC2000  |Pckg - Install Contamination Mods 42| 22MAY00 20JUL00
1AFCCC3000  |Pckg - Test Contamination Mods 26|  28JUL0O 01SEP00 n
1AFTT35000 Final Procedure Valid/Revise JTA & Cert Pkg 12|  05SEP00 20SEP00 1
1AFTT40000 PuSPS - OJT/Dry Runs and Drills 30| 21SEP0O 01INOV00 u
1AFDD40000 Conduct PuSPS Internal Assessment 12| 170CT00 01INOV00 1
1AFDD60000 Notify KH of Readiness 1| 02NOV00 02NOV00 |
1AFDD70000  |Combined DOE/KH Readiness Assessment 5/ 03NOV00 09NOV00 1
1AFDD50000 | Disposition Findings & Approval for Hot Startup 9/ 10NOVO00 22NOV00 |
1AFZ710000 | Operate PuSPS (01) 319| 29DEC00 01APR02 I
1AFZZ20000 Operate PuSPS (02) 98| 02APR02 19AUG02 L
1AFZZ30000 Reconcile PuSPS Inventory As Clean 12| 20AUG02 05SEP02 ]
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _KAISER-HILL
Run Date 26JUNOO 14:32
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